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A. Pursuant to FAR 52.243-2, Changes — Cost Reimbursement, this supplemental agreement
modification is issued to add the X-749/X-120 Off-site Groundwater Plume Mitigation Project to
subject contract. As this effort is incrementally funded, no additional funds will be added at this
time. ‘

B. As a result of Paragraph A above, the contract is modified as follows:

1. Section B.2 — Supplies or Services and Prices/Costs, clause B.2.4 Incentive Structure,
Target Cost, Target Fee, Maximum Fee and Minimum Fee are hereby changed as

follows:

Current Value M034 Change | Revised Total
Total Cumulative Target Cost $140,676,852 $2,704,036 $143,380,888
Total Cumulative Target Fee -$12,660,917 $243,363 $12,904,280
Total Cumulative Min Fee $2,813,537 $54,081| $2,867,618
Total Cumulative Max Fee $16,881,251 $324,484 $17,205,735

2. Section C.2.1.6 Supplementafy Remedial Action, of the Statement of Work (SOW) is
revised to incorporate the X-749/X-120 Off-site Groundwater Plume Mitigation
Project as follows:

C.2.1.6 Supplementary Remedial Action

C.2.1.6.1 General Information

During the performance of this contract, add1t|onal remedial investigations and/or
cleanup actions may be requested by regulatory agencies as further information
becomes available and the effectiveness of previously implemented actions are
assessed.

C.2.1.6.2 Work to Be Performed

The contractor shall perform the following activities:

Conduct an X-749 groundwater remedy optimization evaluation and implement
necessary actions to stop the off-site migration of a groundwater contaminant plume
and augment previously implemented actions. :

C.2.1.6.3 Milestones/Schedule ‘
The milestones, schedule and reference documents are listed in Exhibit C.2.0.3

C. This Modification reflects the complete agreement of the parties regarding the equitable
adjustment herein. The contractor releases the government from any and all liability under the
contract for claims and equitable adjustments arising out of or in connection with the changes
affected herein and waives its rights under the Contract Dispute Act for same.




